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PHENIX 
WEEKLY PLANNING 

October	  29,	  2015	  
Carter	  Biggs	  
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This Week 
 
1.  S-PHENIX H-Cal Prototype in 510 H-Bay 

2.  Continue VTX East work 

3.  Finish MPC-ex North testing 

4.  Survey North Beam Pipe 

5.  Remove North Scaffold 

6.  Move CM North 



Next Week 

 
 
 

1.	  Re-‐install	  VTX/FVTX	  West	  
	  
2.	  Survey	  Central	  Magnet,	  VTX	  West,	  Center	  Beam	  Pipe,	  South	  Beam	  Pipe	  
	  
3.	  Re-‐erect	  South	  Scaffold	  
	  
4.	  Install	  MPC-‐Ex	  “sled”	  

	  
	  
	  
	  



2015	  SHUTDOWN	  SHEDULE	  
June	  19th	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  End	  of	  Run	  Party	  
JUNE	  22ND	  	  	  	  	  	  	  	  	  	  	  	  	  	  END	  OF	  RUN	  
June	  23rd	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Roll	  out	  Shield	  Wall	  
June	  25–	  30	  	  	  	  	  	  	  	  	  	  	  Remove	  Shield	  Wall	  
June	  24	  -‐	  29	  	  	  	  	  	  	  	  	  	  Pixel	  TesZng	  on	  VTX	  (Chuck,	  Eric)	  	  
July	  1	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Remove	  Collars,	  Move	  South	  Magnet	  south	  
July	  2	  –	  July	  6	  	  	  	  	  	  	  	  Disconnect	  	  &	  roll	  out	  East	  Carriage	  
July	  6	  –	  7	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Setup	  up	  IR	  for	  shut	  down	  work	  
July	  6	  –	  10	  	  	  	  	  	  	  	  	  	  	  	  	  	  De-‐Cable	  &	  remove	  East	  VTX/FVTX,	  move	  to	  510	  
July	  9th	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Erect	  Scaffold	  between	  south	  and	  central	  magnets	  
July	  10th	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Set	  up	  MPC-‐ex	  “sled”	  
July	  13	  –	  16	  	  	  	  	  	  	  	  	  	  	  	  Remove	  MPC-‐ex	  south,	  MPC	  South	  Crystals	  
July	  14	  –	  21	  	  	  	  	  	  	  	  	  	  	  	  De-‐Cable	  &	  remove	  West	  VTX/FVTX,	  move	  to	  510	  
July	  17	  –	  Aug	  7	  	  	  	  	  	  Repairs	  and	  upgrades	  to	  MPC-‐ex	  and	  MPC	  south	  in	  510	  
July	  17	  –	  Sept	  21	  	  	  Repairs	  to	  East	  VTX/FVTX	  in	  510	  
July	  17	  -‐	  	  Oct	  19	  	  	  	  	  Repairs	  to	  VTX/FVTX	  West	  in	  510	  
July	  29	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Deliver	  and	  set	  up	  “Dance	  Floor”	  for	  Summer	  Sunday	  	  
July	  31	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Start	  to	  fold	  down	  East	  Carriage	  wings	  
Aug	  2	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  SUMMER	  SUNDAY	  @	  PHENIX	  

Aug	  10	  –	  21	  	  	  	  	  	  	  	  	  	  	  	  	  Replace	  &	  Troubleshoot	  MPC	  and	  MPC-‐ex	  South	  	  
Aug.	  24	  –	  25	  	  	  	  	  	  	  	  	  	  	  	  MuTr	  South	  Sta.	  1	  Repairs	  
	  



2015	  SHUTDOWN	  SCHEDULE	  (cont.)	  
Aug	  24	  –	  26	  	  	  	  	  	  	  	  	  	  	  	  	  Remove	  South	  scaffold	  and	  move	  CM	  south	  
Aug	  27th	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Erect	  Scaffold	  between	  CM	  and	  North	  magnet	  
Aug	  28th	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Install	  MPC-‐ex	  “sled”	  in	  north	  
Aug.	  28	  –	  Sept.	  4	  	  	  	  MuTr	  North	  Sta.	  1	  Repairs	  
Aug	  31	  –	  Sept	  2	  	  	  	  	  	  Remove	  MPC-‐ex	  North	  &	  MPC	  North	  crystals	  
Sept	  3	  –	  24	  	  	  	  	  	  	  	  	  	  	  	  	  	  Repairs	  to	  MPC-‐ex	  &	  MPC	  North	  in	  510	  
Sept	  22	  -‐25	  	  	  	  	  	  	  	  	  	  	  	  	  	  Re-‐install	  and	  re-‐cable	  VTX/FVTX	  West	  
Sept	  24	  –	  Oct	  8	  	  	  	  	  	  	  Replace	  &	  Troubleshoot	  MPC	  	  North	  
Oct	  16	  –	  22	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Replace	  MPC-‐ex	  North	  and	  troubleshoot	  
Oct	  28	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Survey	  North	  Beam	  Pipe	  
Oct	  29	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Remove	  North	  Scaffold	  and	  move	  CM	  North	  	  	  
Oct	  30	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  DC	  West	  Electronics	  Repairs	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
Nov	  2	  –	  4	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Re-‐Install	  and	  re-‐cable	  VTX/FVTX	  West	  
Nov	  2	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Erect	  South	  Scaffold	  
Nov	  3	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Set	  up	  MPC-‐Ex	  South	  “sled”	  
Nov	  4	  –	  24	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Re-‐install	  MPC-‐Ex	  South,	  wire,	  troubleshoot	  
Nov	  2	  –	  	  5	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Survey	  CM,	  VTX	  West,	  and	  Central	  Beam	  Pipe	  	  	  	  
Nov	  3	  –	  20	  	  	  	  	  	  	  	  	  	  	  	  	  	  Troubleshoot	  VTX/FVTX	  Systems	  
Nov	  23	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Re-‐install	  VTV/FVTX	  East	  
Nov	  26	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Survey	  VTX/FVTX	  East	  
Dec	  1	  –	  4	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Prep	  IR	  for	  Run	  16	  
	  



2015	  SHUTDOWN	  SCHEDULE	  (cont.)	  

Dec	  4 	   	  	  	  	  	  	  	  	  Fold	  up	  “wings”	  on	  East	  Carriage	  	  
Dec	  7-‐	  9	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Move	  in	  East	  Carriage	  
Dec	  10	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Fold	  down	  “wings”	  on	  East	  Carriage	  
Dec	  11	  –	  15	  	  	  	  	  	  	  	  	  	  	  	  	  Build	  Shield	  Wall	  
Dec	  16	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Move	  Shield	  Wall	  in	  
Dec	  10	  –	  23	  	  	  	  	  	  	  	  	  	  	  	  	  White,	  Pink,	  and	  Blue	  SheeZng	  
Jan	  4	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Start	  of	  Run	  16	  





From	  Gail	  Magson,	  ALD	  for	  ES&H	  

PosCngs	  and	  signs	  are	  a	  key	  aspect	  of	  communicaCng	  important	  informaCon	  to	  personnel.	  	  
They	  provide	  essenCal	  informaCon	  concerning	  hazards,	  work	  control	  measures,	  and	  
resources	  such	  as	  PPE	  to	  ensure	  the	  safe	  conduct	  of	  work.	  	  PosCngs	  and	  signs	  should	  never	  
be	  blocked	  or	  covered,	  because	  of	  the	  potenCal	  for	  undesirable	  safety,	  health,	  and/or	  
regulatory	  compliance	  consequences.	  A	  recent	  incident	  illustrates	  this	  point.	  
	  	  
In	  September,	  a	  job	  was	  conducted	  to	  paint	  the	  exterior	  of	  a	  building	  with	  spray-‐on	  primer.	  	  
AQer	  compleCon	  of	  the	  first	  phase	  of	  the	  project,	  a	  Radiological	  Control	  Technician	  noCced	  
the	  building’s	  exterior	  radiological	  posCngs	  were	  covered	  to	  protect	  them	  from	  over-‐spray,	  
making	  them	  unreadable.	  
	  	  
Covering	  the	  signs	  during	  the	  spray	  painCng	  was	  an	  appropriate	  acCon,	  however	  a	  
conCngency	  plan	  to	  address	  the	  unreadable	  signs	  was	  not	  determined	  and	  implemented	  
because	  there	  was	  no	  prompt	  in	  worker	  planned	  work	  processes	  to	  do	  so.	  	  As	  a	  result,	  
Radiological	  Control	  Division	  support	  personnel	  were	  not	  aware	  of	  this	  job.	  	  Therefore	  
opportuniCes	  were	  missed	  to	  quesCon	  the	  consequences	  of	  covering	  the	  radiological	  
posCngs.	  
	  	  
Fully	  legible	  signs/posCngs	  are	  criCcal	  to	  communicate	  work	  related	  informaCon.	  	  Even	  
when	  we	  follow	  the	  work	  planning	  steps,	  it	  is	  important	  to	  step	  back	  and	  look	  at	  the	  larger	  
picture.	  	  A	  quesConing	  aVtude	  is	  essenCal	  for	  idenCfying	  changing	  condiCons	  that	  can	  
impact	  how	  work	  is	  conducted.	  -‐Gail	  
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http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint- 
page.htm 

WHERE TO FIND 
PHENIX ENGINEERING INFO 


